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Patrick Bayou Superfund Site

Patrick Bayou JDG RI/FS
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ID Task Name

1 |AOC Executed

2 |Prelim. Site Characterization Report

8 |General Rl Work Plan

16 | Data Evaluation

25 |Remedial Investigation

26 General RI Work Plan

33 WP 2 Field Activities and Reporting

38 Phase 2

43 Supplemental RI Field Work

44 Mixing Zone Evaluation & Report

45 Surf Water and Sed Sampling Plan & Report

46 Upstream Characterization SAP

47 Prep Upstream Characterization SAP

48 EPA Review of Upstream SAP

49 Reponse to Comments and Final Submittal of Upstream SAP
50 EPA Review and Approval of Upstream SAP

51 Upstream Source Field Efforts

52 Risk Assessment

53 BERA Work Plan

54 Prepare BERA Work Plan

55 EPA Review of Draft BERA Work Plan

56 Response to Comments on Draft BERA Work Plan
57 EPA Review of Response to Comments

58 Address final comments and finalize BERA Work Plan
59 EPA Review and Approval of BERA Work Plan

60 HHRA Work Plan

61 Prepare HHRA Work Plan

62 EPA Review of Draft HHRA Work Plan

63 Response to Comments on Draft HHRA Work Plan
64 EPA Review and Approval of HHRA Work Plan

65 Risk Assessment Field Efforts

66 Risk Assessment

67 Prepare Draft

68 Agency Review and Comments

69 Finalize and Submit

70 Finalize RI Report

71 Finalize RI Report

72 Agency Review and Comments

73 Finalize and Submit

74 |Feasibility Study

75 Sediment Transport Model and Report

76 Finalize and EPA Approval

7 Feasibility Study

78 Remedial Alternative Memo/Tech Screening Memo DRAFT to EPA
79 Prepare FS

80 EPA Review of FS

81 Response to Comments on FS

82 Approval of FS

ﬁ
p—

"

=
=== ammEE

(I

T,

Ty

*
00 T
9418306

Project: Patrick Bayou Task
Date: Tue 11/1/11

Split

(D

Progress

Milestone

*

Summary

ﬁ

Project Summary (=g

External Tasks

External MileTask ‘

[

Split




	barcodetext: 9418306
	barcode: *9418306*


